Thu 06/01/22

United Living

WHARNCLIFFE GARDENS - AA103 (02692) Pre-Commencement Programme

ID	Task Name	Duration	Start	Finish
1	**WHARNCLIFFE GARDENS - AC103**	**425 days?**	**Wed 24/11/21**	**Thu 10/08/23**
30	**Construction Phase**	**394 days**	**Mon 17/01/22**	**Thu 10/08/23**
55	**Elmton Court (30 Units)**	**142 days**	**Thu 20/01/22**	**Fri 12/08/22**
81	**Window Replacements**	**15 days**	**Thu 24/03/22**	**Wed 13/04/22**
82	Replace windows	15 days	Thu 24/03/22	Wed 13/04/22
107	**Hucknall Court (14 Units)**	**137 days**	**Tue 22/02/22**	**Thu 08/09/22**
133	**Window Replacements**	**7 days**	**Fri 06/05/22**	**Mon 16/05/22**
134	Replace windows	7 days	Fri 06/05/22	Mon 16/05/22
161	**Helsby Court (20 Units)**	**135 days**	**Fri 01/04/22**	**Fri 14/10/22**
187	**Window Replacements**	**20 days**	**Wed 01/06/22**	**Thu 30/06/22**
188	Replace windows	20 days	Wed 01/06/22	Thu 30/06/22
215	**Birch Vale Court (10 Units)**	**122 days**	**Fri 29/04/22**	**Fri 21/10/22**
241	**Window Replacements**	**5 days**	**Wed 06/07/22**	**Tue 12/07/22**
242	Replace windows	5 days	Wed 06/07/22	Tue 12/07/22
267	**Rothley Court (17 Units)**	**127 days**	**Mon 06/06/22**	**Wed 30/11/22**
293	**Window Replacements**	**9 days**	**Mon 01/08/22**	**Thu 11/08/22**
294	Replace windows	9 days	Mon 01/08/22	Thu 11/08/22
321	**Pennyford Court (33 Units)**	**160 days**	**Thu 30/06/22**	**Fri 17/02/23**
347	**Window Replacements**	**33 days**	**Fri 02/09/22**	**Tue 18/10/22**
348	Replace windows	33 days	Fri 02/09/22	Tue 18/10/22
375	**Brackley Court (14 Units)**	**127 days**	**Tue 02/08/22**	**Fri 03/02/23**
401	**Window Replacements**	**14 days**	**Wed 28/09/22**	**Mon 17/10/22**
402	Replace windows	14 days	Wed 28/09/22	Mon 17/10/22
428	**Cheadle Court (50 Units)**	**175 days**	**Mon 05/09/22**	**Thu 18/05/23**
454	**Window Replacements**	**50 days**	**Mon 14/11/22**	**Mon 30/01/23**
455	Replace windows	50 days	Mon 14/11/22	Mon 30/01/23
483	**Castleford Court (33 Units)**	**145 days**	**Thu 13/10/22**	**Tue 16/05/23**
509	**Window Replacements**	**33 days**	**Thu 15/12/22**	**Tue 07/02/23**
510	Replace windows	33 days	Thu 15/12/22	Tue 07/02/23
537	**Ashby Court (30 Units)**	**145 days**	**Tue 15/11/22**	**Fri 16/06/23**
563	**Window Replacements**	**30 days**	**Wed 25/01/23**	**Tue 07/03/23**
564	Replace windows	30 days	Wed 25/01/23	Tue 07/03/23